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DEIR Schedule 
• This schedule reflects what would be necessary to bring the 
Program Level DEIR to City Council by end of 2008

Task Duration  (Days) Start Date Finish Date
City Council Hearing* 12/9/2008
Planning Commission Final EIR Certification* 11/19/2008

Availability of Response to Comments 11/5/2008
Preparation and Legal Review of Response to 
Comments

Public Circulation of DEIR 45 7/22/2008 9/5/2008
Review and Revision of ADEIR and 
Preparation of Draft EIR

1st ADEIR submitted to City 4/21/2008 7/21/2008
Powers completes ADEIR preparation 30 3/20/2008 4/20/2008
Complete all Technical Analysis 120 11/20/2007 3/20/2008
     Cumulative Analysis
     Noise Analysis
     Air Quality Analysis
     Traffic Analysis
     Hydrology/Flooding Analysis
     Biology Analysis
     Cultural Resources Analysis
     Nitrogen Deposition Modeling
     Water Pollution Control Plant Analysis
     Water Supply Analysis
     Climate Change Analysis
Revised Project Description 3/25/2008
Funding Agreement & Consultant Contracts 2/26/2008

Completion depends on traffic analysis
Completion depends on traffic analysis
Completion depends on land use plan

* Certification of the Final EIR and CVSP consideration will likely require two Planning Commission meetings 
and two City Council hearings based on CVRP experience.

The actual amount of time required for preparation of 
response to comments will be determined based on the 
volume and substance of comments received, but no less 
than 60 days is necessary for comment evaluation, response 
preparation, and adequate legal review.  

No less than 90 days for legal review, revision cycles and 
final preparation of DEIR.

Completion depends on land use plan
Completion depends on land use plan
Completion depends on land use plan

Completion depends on all other technical analysis



DEIR Schedule 
• This schedule reflects commitment to revise and recirculate the 
Program Level DEIR by end of November 2008

Task Duration  (Days) Start Date Finish Date
Funding Agreement & Consultant Contracts 2/26/2008
Revised Project Description 3/25/2008
     Water Supply Analysis 
     Water Pollution Control Plant Analysis 
     Climate Change Analysis
     Nitrogen Deposition Modeling
     Cultural Resources Analysis
     Biology Analysis
     Hydrology/Flooding Analysis
     Traffic Analysis
     Air Quality Analysis
     Noise Analysis
     Cumulative Analysis
Complete all Technical Analysis 120 3/28/2008 7/28/2008
Powers completes ADEIR preparation 30 7/29/2008 8/28/2008
1st ADEIR submitted to City 8/28/2008 11/27/2008
Review and Revision of ADEIR and Preparation of Draft 
EIR
Public Circulation of DEIR 45 11/28/2008 1/11/2009
Preparation and Legal Review of Response to 
Comments

Availability of Response to Comments
Planning Commission Final EIR Certification*
City Council Hearing*

Completion depends on traffic analysis

Will begin prior to 3/25/2008
Will begin prior to 3/25/2008

In progress
In progress

* Certification of the Final EIR and CVSP consideration will likely require two Planning Commission meetings and two 
City Council hearings based on CVRP experience.

The actual amount of time required for preparation of 
response to comments will be determined based on the 
volume and substance of comments received, but no less 
than 60 days is necessary for comment evaluation, response 
preparation, and adequate legal review.  

No less than 90 days for legal review, revision cycles and 
final preparation of DEIR.

Completion depends on land use plan

Target - March 
2009

Completion depends on all other technical analysis

Completion depends on land use plan
Completion depends on land use plan
Completion depends on land use plan
Completion depends on traffic analysis



CVSP Program EIR vs. Project EIR

Development Permits - Construction

Yes = √; No = X (additional environmental impact analysis required)

XXUS Army Corps of Engineers Permits(s) (Wetlands)

√XDevelopment/Building Permits

√XGround Disturbance

√√USA Expansion & Annexation

√√Pre/Rezoning

√√Zoning Code Amendment

√√Adoption of CVSP and GP Amendments

Project 
Level

Program 
Level

Actions Covered
Policy Adoption



Communications Hill Specific Plan 



Rincon Specific Plan 



Revised and Recirculated EIR Process

• City will issue a new NOP to reflect project 
description changes & program level (early April)

• Public Scoping meeting will be held (mid April)

• Revised EIR will address program level 
comments from the March 2007 DEIR

• Program level will cumulatively analyze water 
supply, global climate change, nitrogen 
deposition, solid waste & water pollution 
control plant capacity 

• EIR will include cumulative analysis 
consistent with Envision San Jose 2040 GP 
Update based on best available scenario 
information



Comments on CVSP Work Program


